

**BENGUET STATE UNIVERSITY**  
**NATIONAL SERVICE TRAINING PROGRAM**

La Trinidad, Benguet

**“DAAN SA KALINISAN ALAY NG KABATAAN”**

A PROJECT SUBMITTED TO THE FACULTY OF THE  
NATIONAL SERVICE PROGRAM IN PARTIAL  
FULFILLMENT OF THE REQUIREMENTS IN NSTP-CWTS  
FOR S.Y. 2018-2019

BY;  
BSA -1F

ALEX TACDOL  
SUBJECT INSTRUCTOR

2019

#### **IV. Acknowledgement**

We would like to express our special thanks of gratitude to our teacher in NSTP Sir Alex Tacdol who gave us the golden opportunity to do this wonderful project entitled "Daan sa Kalinisan, Alay ng Kabataan". We would like also to thank the department of forestry especially Sir Condrado Bao-idang and the school who approved our letter enable for us to take some bamboo trunks to create trash bin holders. We want also to thanks Sir Peter D. Comila the barangay Chairman of Betag for his approval to implement our project to their barangay.

Secondly, we would like to thank the Betag municipality and the captain of Betag for allowing us to implement our project on their locale. Lastly, we would like to thanks every each of us in our section BSA 1-F for sacrificing time, money and giving our best effort to implement our project.

#### **V. Lecturer's Message**

#### **VI. Project Proponent**

The proponent of this project (Daan sa Kalinisan, Alay ng Kabataan) are first year students of Bachelor of Science in Agriculture in section F and there are 39 students who are willing to serve our nation.

#### **VII. Class Photo**



## **VIII. Project Proposal**

### **A. Introduction**

As students of Benguet State University in NSTP, we are glad to help and serve our community as well as we serve our nation.

We had given all of our efforts to create a simple but very helpful project proposal that might help our environment. This can help to improve the cleanliness of our community. We hope and humbly know that our project can contribute in maintaining the cleanliness of our nation.

### **B. Rationale**

Cleanliness is one of the keys to maintain the beauty of our environments. According to studies, unclean environment increases the probability of having diseases such as Dengue and Malaria. Another effect of having unclean environment is during the typhoons the scattered garbage's on the roads are flashed going to the river that pollute the water.

Lack of trash bin is one of the causes of having a lot of scattered garbage's in our surroundings and that is our reason why we created this project. If we have trash bins near the road, we may lessen the garbage that will be scattered on our surroundings. We are humbly proposing to create trash bins made up of Bamboo and put it near road, while we are putting the garbage bins on their designated areas. We will also conduct clean up drive near the road from Km5 (BSU Macdo) to Km6 (In front of the Capitol).

### **C. Objectives**

#### **C.1. General Objectives**


- To develop and maintain the cleanliness of our surroundings.

#### **C.2. Specific Objectives**

- To clean on the highway from Km5 (BSU Macdo) to Km6 (In front of the Capitol).
- Create trash bins and put it near the highway.



E. Project Site



The location site of this project is from Km5 (BSU Macdo) to Km6 (In front of the Capitol). The area that we will clean is at the right side and left side of the road while the location of the trash bin is shown on the picture site on top.

F. Project Budget & Requirements

Item	Price	Source	Due Date
3 Trunks of Bamboo	N/A	BSU- Department of Forestry	3/16/2019
Wood hacksaw, Wire, & Bolo	N/A	BSA- 1F	3/16/2019
Trash bags and Straw	Php 222.75	BSA- 1F	3/16/2019
Paint & Paint Brush	Php 617	BSA- 1F	3/18/2019

G. Activity Plan Matrix  
G.1. Phase

Phases	Activity	Date	Time	Person in charge
Phase I	Planning & Organizing	March 4, 2019	1:00pm-3:00pm	Officers
Phase II	Activity/ Project Implementation	March 16, 18, 23 & 25, 2019	Saturday: 9:00am-12:00pm Monday: 1:00pm-3:00pm	BSA 1F

**G.2. Calendar of Works**

Planning and Organizing the Project

Date & Time	Activity	Person Involved	Expected Output
March 4, 2019	Planning & organizing of the project.	BSA- 1F	Each member knows what to do & know the coverage of the project.
March 16, 2019	Get Bamboos in the Forestry and create trash bins.	BSA- 1F	There are Bamboo trash bins where created.
March 18 & 23, 2019	Painting and finalizing the trash bins.	BSA- 1F	The trash bins are fully done.
March 25, 2019	Cleaning the project site and put the trash bins to their designated areas.	BSA-1F	The cleanliness of the project site is monitored and the trash bins are on their locations.

**G.3. Strategy**

**Before the Activity:**

- a. Planning and organizing
- b. We prepare the materials that will be needed for implementation of the project.

**During the Activity:**

- a. BSA- 1F will create 14 trash bin made-up of bamboo.
- b. BSA- 1F will be divided into 2 groups which where the first group will clean on the right side of the road and the second group will clean on the left side of the road meanwhile, the second group will put also the trash bins on their designated areas.

## IX. Project Implementation Output

### A. Monitoring and Evaluation (Monitored after the implementation)

What Went Well/Positive Impact	Needs Improvement/Problems Encountered	Recommendation
<ul style="list-style-type: none"><li>• After the implementation of the project. The garbage where scattered were lessened.</li><li>• The garbage bins are useful for the beneficiaries.</li></ul>	<ul style="list-style-type: none"><li>• The 14 garbage bins we put are not enough.</li><li>• Nobody collect the garbage</li><li>• During the implementation the weather is foggy and misting.</li></ul>	<ul style="list-style-type: none"><li>• Additional garbage bins are needed.</li><li>• A. Coordinate to the barangay kapitan of the project site for them to do an action about it.</li><li>• B. Divide the class into groups and each group are assign to collect the garbages.</li><li>• In choosing the implementation day, always check the weather forecast.</li></ul>



## Documentation

### A. Before the Implementation



### B. Creation of trash bins.





C. Clean and Green



D. Putting the Trash bins on their designated areas.





## C. Creating of Trash Bins

(March 18 & 23, 2019)





## C. Creating of Trash Bins

(March 18 & 23, 2019)





## E. Putting the trash bins to their designated areas

(March 25, 2019)

